
 

 
FEDERAL AVIATION ADMINISTRATION 

AAR-100 (Room 907) 
800 Independence Avenue, S.W. 

Washington, D.C. 20591 
 

 
Tel: 202-267-8758 
Fax: 202-267-5797 

william.krebs@faa.gov 
 

 
 
 
April 18th, 2002 
 
 
From:  Dr. William K. Krebs, (AAR-100) Aviation Maintenance Human Factors  

Program Manager 
To: Bill O’Brien (AFS-300) 
 
Subj: Review Amateur-Built Aircraft Accident/Incidents Execution Plan 
 
Ref: (a) Airworthiness TCRG March 5-6, 2002 meeting minutes 

(b) Aviation maintenance requirement entitled “Review Amateur-Built Aircraft 
Accident/Incidents” 

 
1) 

2) 

Per reference (a), the Airworthiness TCRG ranked the “Review Amateur-Built 
Aircraft Accident/Incidents” (ref: b) as the number three FY02 aviation maintenance 
human factors priority.  The requirement’s objective is to determine the causal factors 
(e.g., human factors, construction, operation, maintenance and other factors that cause 
accidents) surrounding the high accident and incident rate for amateur-built aircraft 
per 100,000 hours of operation.  This research will then be compared against similar 
General Aviation accident and incidents.   

 
The project will be executed as follows: 

 
 Phase I tasks: 

 
i. Determine frequency and types of causal factors attributable to human factors, 

construction, operation, maintenance, and other factors in amateur-built 
aircraft accidents and incidents. 

 
ii. Compare this list to similar General Aviation maintenance-related accident 

and incidents.  
 

iii. Defined milestones (if possible, milestones will be determined) 
• Note: a grantee is not responsible to adhere to defined milestones. 

 
iv. Quarterly (December, March, July, and September) research progress status 

reports 



• Informal e-mail reports from the program manager aviation maintenance 
human factors to Bill O’Brien. 

 
v. FY03 annual report summarizing year’s activities by grantee or contractor.  

This annual report including other human factors aviation maintenance 
projects sponsored by AFS-300 will be electronically submitted to AFS-300.   
• Grantee/contractor will submit an annual report using AAR-100’s 

Productivity Report website (http://www.hf.faa.gov/report/) to the AAR-
100 aviation maintenance human factors program manager. 

 
Phase II tasks: 
 
i. Determine frequency and types of causal factors attributable to human factors, 

construction, operation, maintenance, and other factors in general aviation 
accidents and incidents. 

 
ii. Compare this list to similar General Aviation accident and incidents. 

 
iii. Defined milestones (if possible, milestones will be determined) 

• Note: a grantee is not responsible to adhere to defined milestones. 
 

iv. Quarterly (December, March, July, and September) research progress status 
reports 
• informal e-mail reports from the program manager aviation maintenance 

human factors to Bill O’Brien. 
 

v. FY04 annual report summarizing year’s activities by grantee or contractor.  
This annual report including other human factors aviation maintenance 
projects sponsored by AFS-300 will be electronically submitted to AFS-300.   
• Grantee/contractor will submit an annual report using AAR-100’s 

Productivity Report website (http://www.hf.faa.gov/report/) to the AAR-
100 aviation maintenance human factors program manager. 

 
Deliverables: 
i. Final report containing 

a. Quantitative data identifying patterns of causal factors in amateur-built 
aircraft accidents and incidents. 

 
b. Recommendations in reducing amateur-built aircraft accidents and 

incidents by changing maintenance-related tasks and/or procedures. 
 

c. Quantitative data identifying patterns of causal factors in all types of 
General Aviation accident and incidents. 

 
d. Recommendations in reducing general aviation accidents and incidents by 

changing tasks and/or procedures. 
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ii. Final Report formatted to permit development of appropriate guidance or 

Advisory Circular material by AFS-300 
a. AFS-300 is responsible in submitting defined format to the program 

manager for aviation maintenance human factors by January 2004. 
 
 

Schedule: 
 
Phase I Tasks:  FY02/FY03 

 
Phase II Tasks: FY03/FY04 

• Final report due September 2004 
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	Phase I tasks:

